

| OUR NEW SYSTEM | 2016 | | | | | | | | | | | | 2017 | | | | | | | | | | | | 2018 | | | | | | | | | | | | 2019 | | | | | | | | | | | |
|----------------------------------|-------------------------|-----|-----------------------------|---------------------------|-----|-----|---|-----|---|-----|-----|-----|---|-----|-----|-----|-----|--|---------------------------|---|-----|-----|-----|--|------------------------------|-----|-----|-----|-----|---|-----|-----|-----|-----|-----|-------------------------------|------|-----|-----|-----|-----|-----|--|--|--|--|--|--|
| | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | | | | | | |
| SA Planning Portal | | | Stage 1: Launch | | | | | | Stage 2: SA Planning Commission & Snapshot SA | | | | Stage 3: Online Engagement | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Legislation | Prepare Transition Bill | | | Bill passed in Parliament | | | | | | | | | PDI Act proclaimed in stages* | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Commission | | | Recruitment | | | | Select Commission | | | | | | Commission operational | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Governance | | | | | | | Recruit Advisory Committees | | | | | | Minister's Statutory Committees x 3 until 30 June 2019 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | Develop Accredited Professionals Scheme | | | | | | | | | | | Registration period for Accreditation Scheme | | | | | | Commencement of Accreditation Schemes* | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | Councils recruit Panels | | | | | Council Assessment Panels (1 Elected Member) / Assessment Manager Commence | | | | | | Panels / Assessment Managers to meet accredited professionals requirements | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | Regional Assessment Panels* as required | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | Joint Planning Arrangements Pilot Project | | | | | Prepare Local Government toolkit for Joint Planning Boards | | | | | | Joint Planning Agreements and Planning Boards established as required | | | | | | | | | | | | | | | | | | | | | | | | |
| Planning Instruments | | | Preparatory work on Charter | | | | Engage consultant | | | | | | Engage to prepare Draft Charter | | | | | Commission approval | | | | | | Charter adopted and operational from 1 October 2017 | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | Development of SPP Framework | | | | | | Finalisation of Draft SPPs | | | | | Pre-engagement | Refinement & Finalisation | Public & Government Agency Consultation | | | | Final approvals | SPPs operational* | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | 30-Year Plan adopted | | | | | | | | | | | Transition Regional Plans* | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | Development of Draft Code Framework | | | | | | | | | | | Code Writing in collaboration with Councils | | | | | | Councils to prepare transitions plans | | | | | | Councils to transition | | | | | | Code operational* (July 2020) | | | | | | | | | | | | |
| | | | | | | | Design Standards - Review Model Framework and Pre-engagement and Review | | | | | | Prepare Draft Design Standards | | | | | Consultation and Engagement | | | | | | Final approvals | Design Standards operational | | | | | | | | | | | | | | | | | | | | | | | |
| Assessment Pathways | | | | | | | | | | | | | Assessment Pathways developed | | | | | | | | | | | Assessment Pathways operational* | | | | | | | | | | | | | | | | | | | | | | | | |
| Practice Directions & Guidelines | | | | | | | Practice Directions Framework developed | | | | | | Practice Directions developed and implemented as required | | | | | | | | | | | | | | | | | Practice Guidelines developed as required including consultation and training | | | | | | | | | | | | | | | | | | |
| Infrastructure Schemes | | | | | | | Initiation of Infrastructure Pilot Project | | | | | | Infrastructure Scheme Pilot Project | | | | | Prepare Scheme outline template and Code of Conduct | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ePlanning | | | | | | | | | | | | | ePlanning procurement | | | | | Design and build ePlanning solution | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | Scope, design and build councils / agencies integrations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Please note: pale blue shading indicates what has been completed

* To be proclaimed and subject to change

Disclaimer: prepared on 15/06/17 and subject to change